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Fire Training Mobile Units 
 
Description:  In FY2016, the Fire Service Training Bureau received a one-time 
appropriation of $100,000 to support the purchase of mobile training units and the 
necessary equipment to operate these mobile training units.  These funds were to be a 
match with outside funding. 
 
Progress of Work Completed:   
 
Mobile Training Unit/Equipment Federal Share State Share 
Interior Fire Attack Simulator – delivered in 
September 2015 at a total cost of $336,660 (with a 
federal share of 85%, and a local share of 15%).  
This MTU is replacing an existing unit over 17 years 
old. 

$286,161.00 $50,499.00 

Mobile four-story drill tower – purchase order sent 
in October 2015, with an expected delivery of April 
2016.  The purchased price is $219,777 (with a 
federal share of 85%, and a local share of 15%). 

Estimated at 
$191,111.00 

Estimated at 
$28,666.00 

Training equipment to support these mobile 
training units (to include items such as:  hose, 
ladders, standpipe packs, A/V support equipment, 
etc.).  

 Estimated at 
$20,835.00 

Totals $477,272.00 $100,000.00 
 
 
Total Estimated Cost of Project:  $577,272  including $100,000 State share.  

 
List of all Revenue Sources to Fund the Project:  $100,000 Rebuild Iowa Infrastructure 
Fund – House File 650, Section 1, subsection 8 

 
Amount of Funds Expended:  $50,499 
 
Amount of Funds Obligated:  $49,501 
 
Estimated Completion Date of Project:  As noted above, the last expected delivery will 
be in April 2016.  All funds will be expended by the end of the fiscal year.   
 

 


